



DOW UNIVERSITY OF HEALTH SCIENCES

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2024-25 (GOODS)

S.No	Description of Items / Institutes	Department / Institute	Target	Estimated Total Cost (Million Rs.)	Funds Allocated (Million Rs.)	Source of funds (ADP / Non-ADP)	Proposed procurement method
1	Supply of Medical Gases & Ancillaries	Universities & Boards	1Q	400.000	400.000	Non-ADP	Sigle Stage - One Envelope, Newspapers / Websites
2	Procurement of Laboratory Equipment / Instruments for the "Establishment of Bio Safety Lab. (BSL-III) at Sindh Infectious Diseases Control Hospital & Research Centre at Karachi"	Universities & Boards	1Q	224.052	224.052	ADP	Sigle Stage - Two Envelope, Newspapers / Websites
3	Procurement of Hospital Equipment / Instruments for Establishment of Trauma Center, BSL-3 Lab and Provision of Support Services at OICD-DUHS	Universities & Boards	1Q	352.697	352.000	ADP	Sigle Stage - Two Envelope, Newspapers / Websites
4	Procurement of Hospital Furniture / Fixtures for Establishment of Trauma Center, BSL-3 Lab and Provision of Support Services at OICD-DUHS	Universities & Boards	1Q	7.250	7.250	ADP	Sigle Stage - One Envelope, Newspapers / Websites
5	Procurement of Animal Feed, Animal Medicines and Allied Items	Universities & Boards	1Q	70.000	70.000	Non-ADP	Sigle Stage - One Envelope, Newspapers / Websites
6	Procurement of Dietary Items for Ojha Institute of Chest Diseases Hospital	Universities & Boards	1Q	50.000	50.000	Non-ADP	Sigle Stage - One Envelope, Newspapers / Websites
7	Procurement of I. T. Equipment and Ancillaries	Universities & Boards	2Q	550.000	550.000	Non-ADP	Sigle Stage - Two Envelope, Newspapers / Websites
8	Procurement of Split Type Air Conditioners with Ancillaries	Universities & Boards	2Q	105.000	105.000	Non-ADP	Sigle Stage - One Envelope, Newspapers / Websites
9	Procurement of Endo-Vision System - 4K with Instruments for Gynae	Universities & Boards	2Q	30.000	30.000	Non-ADP	Sigle Stage - Two Envelope, Newspapers / Websites
10	Procurement of Medical Equipment / Instruments and Furniture / Fixtures	Universities & Boards	2Q	280.000	280.000	Non-ADP	Sigle Stage - Two Envelope, Newspapers / Websites
11	Procurement of High-Performance Compute & Storage, Computer Systems, Laptops, Printers, UPS, Network Hardware and Miscellaneous ICT Items.	Universities & Boards	3Q	400.000	400.000	Non-ADP	Sigle Stage - Two Envelope, Newspapers / Websites



DOW UNIVERSITY OF HEALTH SCIENCES

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2024-25 (GOODS)

S.No	Description of Items / Institutes	Department / Institute	Target	Estimated Total Cost (Million Rs.)	Funds Allocated (Million Rs.)	Source of funds (ADP / Non-ADP)	Proposed procurement method
12	Procurement of Surgical Sundries (Disposables), Sutures & O.T Items, Instruments, Endoscopic Items, Coronary Angiography and Angioplasty Items, Ophthalmic Items, Orthopedic Implants, Sterilization Items & Misc. & Allied items	Universities & Boards	3Q	6,000.000	6,000.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
13	Procurement of Papers, Stationary, IT, Printing & General Consumable Items	Universities & Boards	3Q	300.000	300.000	Non-ADP	Single Stage - One Envelope, Newspapers / Websites
14	Procurement of Printing Materials	Universities & Boards	3Q	75.000	75.000	Non-ADP	Single Stage - One Envelope, Newspapers / Websites
15	Procurement of Linen Articles	Universities & Boards	3Q	50.000	50.000	Non-ADP	Single Stage - One Envelope, Newspapers / Websites
16	Procurement of Dental Material & Instruments	Universities & Boards	3Q	350.000	350.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
17	Procurement of Cardiology / Cath Lab and Ancillaries Items	Universities & Boards	2Q	300.000	300.000	DUHS	Single Stage - Two Envelope, Newspapers / Websites
18	Procurement of Drugs / Medicines / Nutrition / Contrast Media / Surgical Disp. / Cardiology / Cath. Lab. & Allied Items	Universities & Boards	3Q	5,900.000	5,900.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
19	Procurement of Radiology Equipment / Instruments	Universities & Boards	3Q	400.000	400.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
20	Procurement of Medical Equipment / Instruments	Universities & Boards	3Q	45.000	45.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
21	Procurement of Manikins and Teaching Aids	Universities & Boards	4Q	39.000	39.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
22	Procurement of Office Machinery & Equipment	Universities & Boards	4Q	20.000	20.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
23	Procurement of Office Furniture/ Fixtures	Universities & Boards	4Q	30.000	30.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites



DOW UNIVERSITY OF HEALTH SCIENCES

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2024-25 (GOODS)

S.No	Description of Items / Institutes	Department / Institute	Target	Estimated Total Cost (Million Rs.)	Funds Allocated (Million Rs.)	Source of funds (ADP / Non-ADP)	Proposed procurement method
24	Procurement of Laboratory Equipment / Instruments	Universities & Boards	4Q	300.000	300.000	Non-ADP	Sigle Stage - Two Envelope, Newspapers / Websites
25	Procurement of Arthroscopy Simulator	Universities & Boards	2Q	110.000	110.000	Non-ADP	Sigle Stage - Two Envelope, Newspapers / Websites
26	Procurement of Reagents, Kits, Chemicals, Glassware, Consumables & Disposables.	Universities & Boards	2Q	800.000	800.000	Non-ADP	Sigle Stage - One Envelope, Newspapers / Websites
27	Procurement of Field Analyzer for Ophthalmology Department	Universities & Boards	2Q	15.000	15.000	Non-ADP	Sigle Stage - Two Envelope, Newspapers / Websites
28	Procurement of Tyres for Buses and other Vehicles	Universities & Boards	3Q	30.000	30.000	Non-ADP	Sigle Stage - One Envelope, Newspapers / Websites
29	Procurement of Furniture / Fixture for New Girls Hostel	Universities & Boards	4Q	175.000	175.000	Non-ADP	Sigle Stage - One Envelope, Newspapers / Websites
30	Procurement of Furniture/ Fixture for Centre of Emerging Technologies	Universities & Boards	4Q	30.000	30.000	Non-ADP	Sigle Stage - One Envelope, Newspapers / Websites
31	Procurement of Ampoule Filling Machine	Universities & Boards	3Q	30.000	30.000	Non-ADP	Sigle Stage - One Envelope, Newspapers / Websites
32	Placement of Laboratory Equipment on Reagent Rental Basis	Universities & Boards	4Q	200.000	200.000	Non-ADP	Sigle Stage - One Envelope, Newspapers / Websites
33	Local Purchase of Drugs/ Medicines/ Surgical/ Consumables/ Disposables/ Medical Devices and Allied Items	Universities & Boards	4Q	100.000	100.000	Non-ADP	Sigle Stage - One Envelope, Newspapers / Websites
34	Procurement of Rider/ Pedestrian Stacker Trucks and Lowlift Pallet Trucks	Universities & Boards	4Q	25.000	25.000	Non-ADP	Sigle Stage - Two Envelope, Newspapers / Websites
35	Procurement of Simulators / Manikins and Teaching Aids	Universities & Boards	4Q	25.000	25.000	Non-ADP	Sigle Stage - Two Envelope, Newspapers / Websites