



DOW UNIVERSITY OF HEALTH SCIENCES

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-26 (GOODS)

S.No	Description of Items / Institutes	Department / Institute	Target	Estimated Total Cost (Million Rs.)	Funds Allocated (Million Rs.)	Source of funds (ADP / Non-ADP)	Proposed procurement method
1	Supply of Medical Gases & Ancillaries	Universities & Boards	1Q	450.000	450.000	Non-ADP	Sigle Stage - One Envelope, Newspapers / Websites
2	Procurement of Reagents, Kits, Chemicals, Glassware, Consumables & Disposable Items.	Universities & Boards	1Q	1,000.000	1,000.000	Non-ADP	Sigle Stage - One Envelope, Newspapers / Websites
3	Procurement of Cardiology / Cath Lab. and Ancillaries Items	Universities & Boards	1Q	350.000	350.000	Non-ADP	Sigle Stage - Two Envelope, Newspapers / Websites
4	Procurement of Drugs / Medicines / Nutrition / Contrast Media / Surgical Disp. / Cardiology / Cath. Lab. & Allied Items	Universities & Boards	1Q	7,500.000	7,500.000	Non-ADP	Sigle Stage - Two Envelope, Newspapers / Websites
5	General Equipment / Instruments	Universities & Boards	1Q	50.000	50.000	Non-ADP	Sigle Stage - Two Envelope, Newspapers / Websites
6	Procurement of Surgical, Disposables, Implants, Hospital Furniture and Allied Items	Universities & Boards	1Q	6,000.000	6,000.000	Non-ADP	Sigle Stage - Two Envelope, Newspapers / Websites
7	Procurement of Papers, Stationary & General Consumable, Printing Material, It Consumable hardware & Network Items	Universities & Boards	1Q	300.000	250.000	Non-ADP	Sigle Stage - One Envelope, Newspapers / Websites
8	Procurement of Equipment & Instruments for the "ADP Scheme 805/2025-26, Establishment of Trauma Center, (BSL-III) and provision of support services at Institute of Chest Diseases, ojha campus, DUHS at Karachi"	Universities & Boards	1Q	149.130	149.130	ADP	Sigle Stage - Two Envelope, Newspapers / Websites
9	Procurement of Compound Tomography (C.T) scan for the "ADP Scheme 805/2025-26, Establishment of Trauma Center, (BSL-III) and provision of support services at Institute of Chest Diseases, ojha campus, DUHS at Karachi"	Universities & Boards	1Q	204.360	204.360	ADP	Sigle Stage - Two Envelope, Newspapers / Websites
10	Procurement of Surgical Instruments for the "ADP Scheme 805/2025-26, Establishment of Trauma Center, (BSL-III) and provision of support services at Institute of Chest Diseases, ojha campus, DUHS at Karachi"	Universities & Boards	1Q	5.829	5.829	ADP	Sigle Stage - One Envelope, Newspapers / Websites



DOW UNIVERSITY OF HEALTH SCIENCES

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-26 (GOODS)

S.No	Description of Items / Institutes	Department / Institute	Target	Estimated Total Cost (Million Rs.)	Funds Allocated (Million Rs.)	Source of funds (ADP / Non-ADP)	Proposed procurement method
11	Procurement of Hospital Waste Disposal System for the "ADP Scheme 805/2025-26, Establishment of Trauma Center, (BSL-III) and provision of support services at Institute of Chest Diseases, ojha campus, DUHS at Karachi"	Universities & Boards	1Q	125.760	125.760	ADP	Single Stage - Two Envelope, Newspapers / Websites
12	Procurement of Hospital Furniture / Fixtures or the "ADP Scheme 805/2025-26, Establishment of Trauma Center, (BSL-III) and provision of support services at Institute of Chest Diseases, ojha campus, DUHS at Karachi"	Universities & Boards	1Q	15.228	15.228	ADP	Single Stage - One Envelope, Newspapers / Websites
13	Procurement of Hospital Furniture / Fixtures or the "ADP Scheme 805/2025-26, Establishment of Trauma Center, (BSL-III) and provision of support services at Institute of Chest Diseases, ojha campus, DUHS at Karachi"	Universities & Boards	1Q	5.172	5.172	ADP	Single Stage - One Envelope, Newspapers / Websites
14	Procurement of Animal Feed, Animal Medicines and Allied Items	Universities & Boards	1Q	70.000	70.000	Non-ADP	Single Stage - One Envelope, Newspapers / Websites
15	Procurement of Dietary Items for Ojha Institute of Chest Diseases Hospital	Universities & Boards	1Q	50.000	50.000	Non-ADP	Single Stage - One Envelope, Newspapers / Websites
16	Procurement of Dental Material & Instruments	Universities & Boards	1Q	200.000	200.000	Non-ADP	Single Stage - One Envelope, Newspapers / Websites
17	Procurement of High Performance Compute Server with Storage, Virtualization Software with License and TOR Network Switches.	Universities & Boards	1Q	300.000	300.000	Non-ADP	Single Stage - One Envelope, Newspapers / Websites
18	Procurement of Next Generation Internet Firewall (with HA) for DMC and OJHA Campus.	Universities & Boards	1Q	120.000	120.000	Non-ADP	Single Stage - One Envelope, Newspapers / Websites
19	Procurement of Privilege Access Management Solution	Universities & Boards	1Q	15.000	15.000	Non-ADP	Single Stage - One Envelope, Newspapers / Websites
20	Procurement of Datacenter Solution with Cooling & Allied Items	Universities & Boards	1Q	25.000	25.000	Non-ADP	Single Stage - One Envelope, Newspapers / Websites



DOW UNIVERSITY OF HEALTH SCIENCES

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-26 (GOODS)

S.No	Description of Items / Institutes	Department / Institute	Target	Estimated Total Cost (Million Rs.)	Funds Allocated (Million Rs.)	Source of funds (ADP / Non-ADP)	Proposed procurement method
21	Procurement of Licenses/Subscriptions for existing Wireless Access Points	Universities & Boards	1Q	85.000	85.000	Non-ADP	Single Stage - One Envelope, Newspapers / Websites
22	Placement of Equipment on Regent Rental Basis	Universities & Boards	1Q	500.000	500.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
23	Procurement of Printing Materials	Universities & Boards	1Q	75.000	75.000	Non-ADP	Single Stage - One Envelope, Newspapers / Websites
24	Procurement of Moulds / PET Bottles / PC Bottle with Printed Labels	Universities & Boards	1Q	150.000	150.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
25	Local Purchase of Drugs/ Medicines/ Surgical Consumables/ Disposables/ Medical Devices and Allied Items on Rate-Contract Basis	Universities & Boards	1Q	1,500.000	1,500.000	Non-ADP	Single Stage - One Envelope, Newspapers / Websites
26	Procurement of Simulators / Manikins and Teaching Aids	Universities & Boards	1Q	80.000	80.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
27	Procurement of Furniture/ Fixtures for Centre of Emerging Technologies	Universities & Boards	1Q	29.851	29.851	Non-ADP	Single Stage - One Envelope, Newspapers / Websites
28	Procurement of I. T. Equipment and Ancillaries	Universities & Boards	2Q	200.000	200.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
29	Procurement of Split Type Air Conditioners with Ancillaries	Universities & Boards	2Q	150.000	150.000	Non-ADP	Single Stage - One Envelope, Newspapers / Websites
30	Procurement of Medical Equipment / Instruments and Furniture / Fixtures	Universities & Boards	2Q	280.000	280.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
31	Procurement of Radiology Equipment / Instruments	Universities & Boards	3Q	200.000	200.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites



DOW UNIVERSITY OF HEALTH SCIENCES

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2025-26 (GOODS)

S.No	Description of Items / Institutes	Department / Institute	Target	Estimated Total Cost (Million Rs.)	Funds Allocated (Million Rs.)	Source of funds (ADP / Non-ADP)	Proposed procurement method
32	Procurement of Medical Equipment / Instruments	Universities & Boards	3Q	200.000	200.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
33	Procurement of Office Machinery & Equipment	Universities & Boards	4Q	20.000	20.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
34	Procurement of Office Furniture/ Fixtures	Universities & Boards	4Q	100.000	100.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites
35	Procurement of Laboratory Equipment / Instruments	Universities & Boards	4Q	300.000	300.000	Non-ADP	Single Stage - Two Envelope, Newspapers / Websites

Submitted for approval pls.

Nazli Hossain
12.11.25